
STS Consultants, Ltd.
Solutions through Science & Engineering

June 25, 2002

Ms. Verneta Simon
Mr. Fred Micke
U. S. Environmental Protection Agency 226909"
Region 5
77 W. Jackson Blvd., SE-5J
Chicago, Illinois 60604

RE: Request for Removal Action Work Plan Change, 341 East Ohio Street Site, Chicago, Illinois -
STS Project No. 1-25585-XI, Correspondence No. 090, Task 5000

Dear Ms. Simon and Mr. Micke:

The Removal Action Work Plan for the above-referenced site involves two phases of work. The first
phase consists of removing the pavement and excavating all radiologically-impacted soil that is evident at
that time. Phase 1, as proposed in the Removal Action Work Plan, is to be completed over the entire site,
Areas 1, 2, 3 and 4. Following completion of Phase 1, the second phase will involve excavating all
remaining fill soil in lifts 18 inches thick.

The requested change is to conduct Phase 2 in Area 1, at the southwest part of the site, before
completing Phase 1 in Areas 2, 3 and 4. This will allow Area 1 to be backfilled and used for project
operations (equipment storage, truck staging, etc.).

The specific Phase 2 work for clearing Area 1 would consist of the following:

1. All areas would be surveyed to document that the surface is below the 7.1 pCi/g cleanup
threshold.

2. All concrete walls, footings, foundations, etc., would be removed and frisked clean as they are
removed.

3. All steep side slopes, knobs and ridges within the areas excavated as part of Phase 1 will be
graded to more gentle slopes, on the order of 3 or 4 horizontal to 1 vertical. That graded surface
will be surveyed to identify any elevated radioactivity. Any area exhibiting elevated radioactivity
will be excavated to clean limits, below 7.1 pCi/g.

4. The remainder of the fill will be screened as it is excavated in 18 inch lifts through to the natural
sand soil. Records will be made of each lift and the measured radioactivity. USEPA signoff will
be obtained upon completion of the lift excavations, at native sand, for each sub-area surveyed
clean. Upon receipt of USEPA signoff, the area will be available to be backfilled.

We request USEPA approve this revision to the Removal Action Work Plan. Please contact Richard
Berggreen, Project Coordinator, with any questions you may have.

Regards,

STS CONSULTANTS, LTD.

Richard G. Berggree
Principal Geologist

cc: Timothy Ramsey, Piper Rudnick
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